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MEETING	
  NOTES	
  
	
  
Welcome	
  &	
  Introductions	
  –	
  Sue	
  Rowland	
  welcomed	
  everyone.	
  	
  	
  

	
  
Follow	
  up	
  from	
  May	
  27	
  meeting	
  –	
  in	
  response	
  to	
  a	
  question	
  from	
  Mr.	
  
Padgett	
  about	
  the	
  non-­‐conforming	
  lots,	
  Sue	
  Rowland	
  and	
  Andrew	
  
Hopewell	
  talked	
  about	
  how	
  individual	
  owners	
  have	
  different	
  options	
  
how	
  to	
  handle	
  the	
  potential	
  of	
  consolidating	
  parcels.	
  	
  Ultimately	
  the	
  
county	
  will	
  provide	
  each	
  property	
  owner	
  with	
  the	
  information	
  on	
  their	
  
options	
  and	
  how	
  to	
  achieve	
  whatever	
  changes	
  are	
  desired.	
  	
  
	
  
Update	
  on	
  Status	
  of	
  the	
  Catlett-­‐Calverton	
  Decentralized	
  Sewer	
  PPEA	
  
Comprehensive	
  Agreement	
  Negotiations	
  –	
  Jim	
  Sawyer	
  has	
  completed	
  
the	
  Type	
  1	
  soils	
  analysis	
  on	
  Mr.	
  Gray’s	
  property.	
  	
  The	
  report	
  has	
  been	
  
sent	
  to	
  NWC.	
  	
  The	
  paperwork	
  is	
  being	
  done	
  on	
  the	
  Stuby	
  property	
  so	
  
that	
  the	
  Type	
  1	
  study	
  can	
  been	
  completed.	
  
	
  
Upcoming	
  Board	
  of	
  Supervisors	
  Actions	
  –	
  Gary	
  Schwartz	
  reminded	
  
everyone	
  of	
  the	
  Board’s	
  final	
  work	
  session	
  on	
  the	
  rate	
  structure.	
  	
  The	
  
Public	
  hearing	
  will	
  be	
  held	
  after	
  6:30	
  p.m.	
  	
  After	
  the	
  hearing	
  the	
  Board	
  
will	
  be	
  asked	
  to	
  adopt	
  the	
  Sewer	
  Use	
  Ordinance,	
  the	
  fee	
  schedule	
  and	
  
authorize	
  the	
  County	
  Administrator	
  to	
  sign	
  the	
  Comprehensive	
  
Agreement.	
  	
  	
  
	
  
Design	
  Phase	
  and	
  Activities	
  Expected	
  in	
  the	
  Community;	
  
	
  

• Identifying	
  treatment	
  plant	
  and	
  dispersal	
  field	
  sites;	
  
	
  
Community	
  engagement	
  on	
  user	
  agreements	
  and	
  easements	
  –	
  Sue	
  
talked	
  about	
  the	
  percent	
  participation	
  that	
  the	
  Board	
  members	
  have	
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been	
  discussing.	
  	
  The	
  Board	
  has	
  been	
  leaning	
  toward	
  65%	
  or	
  200	
  EDUs.	
  	
  
At	
  this	
  point	
  we	
  have	
  93	
  EDUs	
  with	
  User	
  Agreements.	
  	
  The	
  
recommendation	
  Sue	
  then	
  talked	
  about	
  the	
  communications	
  that	
  will	
  
have	
  to	
  occur	
  including	
  letters	
  to	
  all	
  properties,	
  newspaper	
  reporting	
  
and	
  the	
  word-­‐of-­‐mouth	
  by	
  a	
  members	
  of	
  the	
  PMT.	
  	
  We	
  will	
  be	
  
scheduling	
  meetings	
  in	
  the	
  community	
  such	
  as	
  at	
  the	
  Cedar	
  Run	
  
Building.	
  
	
  
The	
  importance	
  of	
  the	
  Board’s	
  discussions	
  tomorrow	
  was	
  discussed	
  at	
  
length.	
  	
  	
  
	
  
Project	
  Next	
  Steps	
  –	
  Sue	
  said	
  that	
  once	
  the	
  CA	
  is	
  signed	
  we	
  will	
  start	
  
seeing	
  reps	
  of	
  NWC	
  at	
  these	
  meetings	
  and	
  will	
  begin	
  to	
  start	
  talking	
  
about	
  system	
  design.	
  
	
  
Future	
  PMT	
  Meetings:

• July	
  8	
  
• August	
  5	
  
• September	
  2	
  
• October	
  7	
  

	
  
	
  


